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‘Taking	  off	  my	  glasses	  in	  order	  to	  see’:	  Exploring	  practice	  on	  a	  
building	  site	  using	  self-­‐‑reflexive	  ethnography.	  
ABSTRACT: There has recently been a growing interest for ethnographic studies in 
construction, predicated upon the belief that ethnographic research in the construction industry 
can provide a powerful way of illuminating construction practices in new ways. Focusing on 
the ethnographic method, it is demonstrated how a self-reflexive ethnography can contribute 
to a deeper understanding of the variations, contradictions and tensions underlying practices 
on a building site, thereby serving as a complement to other qualitative approaches. A short 
four-week ethnographic study illustrates how the subjective “I” of the ethnographer can be 
used as an active producer of knowledge, by reflecting on how insights from an individual´s 
role, both as an observer and as a worker, can account for the complex interplay between 
socialities and materialities on a building site. The results also contribute to the discussion 
regarding the length of ethnographic studies, by showing how valuable insights can be drawn 
from shorter “ethnographic episodes”, studied through a self-reflexive lens.  
Keywords: Building site, construction practice, ethnography, self-reflexivity,  
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INTRODUCTION	  
	  
	  Building	  sites	  have	  been	  described	  as	  chaotic,	  complex	  and	  in	  constant	  flux	  (e.g.	  Cicmil	  and	  Marhall	  2005;	  Ness	  2010),	  constituting	  “ad	  hoc	  environments”	  that	  undergo	  rapid	  temporal	  and	  spatial	  changes;	  they	  are	  therefore	  often	  prone	  to	  unpredictable	  configurations	  (e.g.	  Bresnen	  1990;	  Groák,	  1994).	  It	  has	  been	  argued	  that	  those	  workers	  engaged	  in	  this	  kind	  of	  reality	  rely	  heavily	  on	  practice-­‐‑based	  learning	  between	  individuals	  and	  groups	  rather	  than	  learning	  from	  technical	  and	  managerial	  systems	  (e.g.	  Styhre	  et	  al.	  2004;	  Knauseder	  2007).	  The	  nature	  of	  learning	  and	  practices	  on	  site,	  therefore,	  often	  reside	  in	  a	  situated	  body	  of	  construction	  knowing,	  mobilized	  mainly	  in	  practices	  on	  a	  site.	  These	  can	  only	  be	  known	  by	  being	  in	  place,	  amidst	  the	  actual	  activities	  as	  they	  unfold	  (Pink	  et	  al.	  2010).	  	  	  	  It	  has	  been	  argued	  that	  an	  ethnographic	  approach	  is	  particularly	  beneficial	  to	  study	  the	  particular	  socio-­‐‑material	  conditions	  of	  building	  sites	  (Pink	  et	  al.	  2010).	  It	  may	  enable	  problems	  to	  be	  reframed	  in	  ways	  which	  can	  highlight	  both	  the	  specificities	  of	  the	  context	  to	  which	  they	  are	  related	  and	  the	  socio-­‐‑material	  experiences	  through	  which	  they	  unfold	  (Dainty	  2008;	  Pink	  et	  al.	  2012)	  in	  ways	  that	  are	  not	  accessible	  through	  traditional	  methods	  such	  as	  standard,	  focus	  groups	  or	  mere	  observations	  (Tutt	  et	  al	  2012).	  While	  ethnographic	  studies	  of	  the	  “lived”	  realities	  of	  building	  sites	  have	  traditionally	  been	  scarce,	  an	  increasing	  numbers	  of	  researchers	  are	  adopting	  the	  approach	  to	  generate	  new	  insights	  in	  regard	  to	  a	  number	  of	  areas,	  such	  as:	  tacit	  knowledge	  and	  associated	  skills	  (Strati	  2003),	  situated	  learning	  and	  safety	  practices	  (Gherardi	  and	  Nicolini	  2002),	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communication	  practices	  of	  migrant	  workers	  (Tutt	  et	  al.	  2012),	  to	  name	  a	  few	  (for	  further	  examples,	  see	  Pink	  et	  al.	  2012).	  	  However,	  alongside	  these	  advances	  is	  an	  ongoing	  discussion	  concerning	  the	  challenges	  relating	  to	  the	  application	  of	  an	  ethnographic	  approach	  to	  studies	  of	  building	  sites.	  “Traditional”	  ethnographic	  approaches,	  often	  associated	  with	  anthropological	  research,	  involve	  a	  researcher	  becoming	  thoroughly	  immersed	  in	  the	  activities	  of	  a	  certain	  field	  for	  an	  extended	  period	  (in	  terms	  of	  years)	  of	  time	  (e.g.	  Fine	  2003;	  Atkinson	  et	  al	  2007).	  The	  extent	  of	  such	  an	  approach	  has	  been	  highlighted	  as	  a	  general	  challenge	  for	  its	  use	  in	  construction	  research,	  making	  it	  unpractical	  and	  daunting	  for	  the	  majority	  of	  researchers,	  who	  are	  after	  all	  not	  grounded	  in	  an	  ethnography	  tradition	  (Pink	  et	  al	  2012).	  	  However,	  the	  use	  of	  the	  method	  has	  also	  been	  problematized	  in	  regard	  to	  the	  specific	  characteristics	  of	  building	  site	  practices.	  For	  example,	  Marshall	  and	  Bresnen	  (2012:	  109)	  argue	  that	  while	  lengthy	  engagement	  might	  be	  appropriate	  for	  fields	  where	  the	  social	  practices	  unfold	  in	  a	  relatively	  bounded	  time	  and	  space,	  it	  becomes	  problematic	  in	  regard	  to	  building	  sites	  where	  the	  activities	  and	  actors	  are	  spatially	  distributed	  and	  follow	  complex	  interlocking	  temporal	  patterns	  that	  shift	  their	  “centre	  of	  gravity”	  over	  time	  (see	  also	  Thiel	  2012).	  	  By	  using	  the	  term	  “relatively”,	  Marshall	  and	  Bresnen	  acknowledge	  that	  social	  practices	  never	  are	  bounded	  in	  time	  or	  in	  space,	  regardless	  of	  field,	  but	  that	  building	  sites	  environments	  distinguish	  themselves	  in	  these	  regards.	  	  This	  means	  that	  the	  particular	  characteristics	  of	  building	  sites	  that	  would	  encourage	  a	  researcher	  to	  be	  amidst	  the	  practices	  as	  they	  unfold	  are	  the	  same	  particular	  characteristics	  that	  make	  lengthy	  ethnographic	  studies	  challenging	  in	  this	  context.	  There	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have	  therefore	  been	  recent	  calls	  to	  explore	  new	  innovative	  ways	  of	  using	  the	  ethnographic	  method,	  both	  in	  order	  to	  make	  it	  more	  accessible	  in	  general,	  but	  also	  to	  find	  ways	  that	  are	  better	  suited	  for	  the	  shifting	  temporal	  and	  spatial	  patterns	  that	  characterize	  building	  sites	  (Pink	  et	  al	  2012).	  	  The	  purpose	  of	  this	  paper	  is	  to	  contribute	  to	  this	  discussion	  by	  exploring	  the	  insights	  that	  can	  be	  constructed	  from	  a	  shorter	  ethnographic	  study.	  I	  use	  “construct”	  to	  denote	  a	  difference	  in	  approach	  from	  more	  traditional	  ethnographic	  studies,	  where	  the	  objective	  is	  usually	  to	  discover	  intrinsic	  “invisible”	  logics	  of	  building-­‐‑site	  practices	  	  (e.g.	  Applebaum	  1999;	  Moore	  2012).	  In	  this	  paper	  I	  draw	  instead	  on	  a	  self-­‐‑reflexive	  approach	  to	  explore	  how	  a	  more	  explicit	  engagement	  with	  the	  subjective	  researcher	  (myself)	  can	  help	  provide	  for	  new	  perspectives	  of	  the	  complex	  practices	  of	  a	  building	  site.	  Based	  on	  a	  relatively	  short	  field	  study	  (four	  weeks)	  on	  a	  building	  site,	  I	  turn	  my	  attention	  inwards	  and	  reflect	  on	  how	  my	  selves	  as	  researcher	  observer	  and	  dogs-­‐‑body	  worker	  added	  up	  to	  a	  new	  “whole”	  in	  regard	  to	  the	  unfolding	  interplay	  between	  socialities	  and	  materialities,	  in	  which	  I	  am	  the	  active	  producer	  of	  knowledge	  (rather	  than	  the	  discoverer).	  	  	  Thus	  I	  contribute	  to	  the	  ongoing	  discussion	  regarding	  ethnographic	  approaches	  in	  construction	  research	  by	  showing	  how	  valuable	  insights	  through	  enhanced	  critical	  awareness	  of	  my	  own	  pre-­‐‑conceptions,	  emotions	  and	  behaviours	  can	  be	  drawn	  from	  shorter	  “ethnographic	  episodes”.	  While	  the	  type	  of	  knowledge	  that	  can	  be	  generated	  from	  this	  approach	  differs	  from	  that	  of	  longer	  ethnographies,	  I	  argue	  that	  it	  can	  be	  used	  as	  an	  invaluable	  complementary	  method	  in	  order	  to	  generate	  new	  perspectives	  of	  the	  practices	  of	  building	  sites.	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ETHNOGRAPHY	  AND	  (SELF)-­‐‑REFLEXIVITY	  	  Brewer	  (2000:10)	  described	  ethnography	  as	  “the	  study	  of	  people	  in	  naturally	  occurring	  settings	  or	  fields”.	  	  The	  objectives	  are	  to	  understand	  the	  social	  meanings	  and	  activities	  of	  the	  people	  in	  a	  given	  “field”,	  in	  order	  to	  be	  able	  to	  tell	  the	  “inside	  story”;	  the	  approach,	  thus,	  involves	  close	  engagement	  and	  often	  participation	  in	  the	  activities	  of	  the	  field	  being	  studied	  (ibid).	  While	  there	  seems	  to	  be	  scant	  instruction	  as	  to	  how	  long	  an	  ethnographic	  study	  needs	  to	  be	  (Gherardi	  and	  Niccolini	  2002),	  “traditional”	  approaches,	  often	  associated	  with	  anthropological	  research,	  would	  recommend	  extended	  periods	  (several	  years)	  for	  the	  research	  to	  yield	  in-­‐‑depth	  insights	  into	  the	  beliefs,	  practices	  and	  behaviours	  of	  the	  people	  inhabiting	  the	  field	  (Fine	  2003;	  Atkinson	  et	  al	  2007).	  As	  for	  all	  research	  these	  insights	  also	  have	  to	  be	  reported	  back	  to	  others	  (Rosen	  1991)	  in	  order	  to	  enhance	  conceptual	  understanding	  and	  contribute	  to	  building	  and	  extending	  theory	  (Fine	  2003).	  	  Ethnographic	  studies	  have	  been	  widely	  discussed	  in	  various	  social-­‐‑science	  research	  communities,	  and	  much	  attention	  has	  been	  directed	  towards	  the	  intrinsic	  tensions	  and	  contradictions	  that	  are	  embedded	  in	  the	  ethnographic	  objective	  and	  approach.	  Gherardi	  and	  Nicolini	  (2002:	  199),	  quoting	  Geertz	  (1973:	  29),	  argue	  that	  all	  ethnography	  is	  in	  fact	  “quasi-­‐‑ethnography”,	  meaning	  that	  we	  should	  accept	  that	  an	  ethnography	  is	  “essentially	  contestable”	  and	  “intrinsically	  incomplete”	  One	  of	  the	  reasons	  why	  it	  would	  be	  vain	  to	  think	  that	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anyone	  could	  live	  up	  to	  the	  expectation	  of	  a	  “complete	  ethnography”	  is	  that	  it	  is	  impossible	  to	  step	  completely	  outside	  one´s	  own	  research	  experience	  to	  adopt	  a	  “professionalized	  distance”,	  as	  advocated	  by	  e.g.	  Silverman	  (1972:	  189).	  	  	  	  Bourdieu	  acknowledged	  and	  discussed	  this	  concern,	  arguing	  that	  there	  are	  mainly	  three	  types	  of	  biases	  that	  would	  blur	  the	  “sociological	  gaze”	  of	  an	  ethnographer	  entering	  a	  certain	  field	  (Bourdieu	  and	  Wacquant	  1992:	  39-­‐‑40).	  The	  first	  bias	  is	  the	  biological	  and	  social	  origins	  (class,	  gender,	  ethnicity,	  etc.)	  of	  the	  individual	  researcher.	  This	  is	  the	  most	  obvious	  bias,	  and	  therefore	  maybe	  the	  more	  readily	  controllable	  one	  by	  means	  of	  self-­‐‑reflection	  and	  self-­‐‑criticism,	  for	  example.	  The	  second	  bias	  is	  less	  often	  discerned;	  it	  is	  linked	  to	  the	  position	  that	  the	  analyst	  occupies,	  not	  in	  the	  broader	  social	  structure,	  but	  in	  the	  microcosm	  of	  the	  academic	  field,	  that	  is,	  in	  the	  objective	  space	  of	  possible	  intellectual	  positions	  offered	  to	  him	  or	  her	  at	  a	  given	  moment	  and	  in	  a	  given	  situation.	  Researchers	  always	  owe	  a	  debt	  to	  their	  situation	  (could	  also	  be	  seen	  as	  status)	  in	  the	  academic	  field	  they	  inhabit,	  in	  which	  they	  define	  themselves	  (and	  are	  defined)	  in	  relational	  terms	  to	  other	  academics.	  The	  third	  bias	  Bourdieu	  calls	  the	  “intellectual	  bias”,	  which	  denotes	  the	  gap	  between	  practical	  logic	  and	  theoretical	  logic.	  Researchers	  have	  a	  tendency	  to	  “view	  the	  world	  as	  a	  spectacle	  to	  be	  interpreted	  rather	  than	  as	  concrete	  problems	  to	  be	  solved	  practically”	  (ibid.	  39).	  	  	  In	  regard	  to	  the	  third	  bias	  Bourdieu	  (1990)	  argued	  that	  there	  is	  a	  sort	  of	  incompatibility	  between	  our	  scholarly	  thinking	  and	  this	  strange	  thing	  that	  is	  “practice”,	  and	  warned	  that	  whenever	  we	  fail	  to	  critique	  the	  presuppositions	  inscribed	  in	  the	  fact	  of	  thinking	  the	  world,	  of	  retiring	  from	  the	  world	  and	  from	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action	  in	  the	  world	  in	  order	  to	  think	  that	  action	  …”	  (Bourdieu	  1990:382),	  then	  we	  risk	  collapsing	  practical	  logic	  into	  theoretical	  logic	  (Bourdieu	  and	  Waquant	  1992:40).	  Thus,	  when	  a	  researcher	  enters	  a	  community	  of	  practice	  or	  a	  “field”,	  the	  researcher´s	  understanding	  of	  that	  practice	  will	  both	  be	  restricted	  to	  and	  biased	  by	  his	  or	  her	  existing	  intellectual	  dispositions	  or	  in	  Bourdieu’s	  term	  his	  or	  her	  “habitus”.	  Czarniawska	  (2007:21)	  suggested	  that	  “an	  observer	  can	  never	  know	  better	  than	  an	  actor;	  a	  stranger	  cannot	  say	  more	  about	  any	  culture	  than	  a	  native,	  but	  observers	  and	  strangers	  can	  see	  different	  things	  than	  actors	  and	  natives	  can”.	  In	  line	  with	  these	  arguments	  it	  would	  seem	  very	  challenging	  for	  a	  researcher	  to	  first	  be	  able	  to	  disregard	  his	  or	  her	  theoretical	  preconceptions	  in	  order	  to	  be	  able	  to	  discover	  the	  “inside	  story”	  of	  a	  field	  (Brewer,	  2002),	  and	  also	  then	  be	  able	  to	  re-­‐‑tell	  that	  story	  to	  others	  in	  and	  on	  theoretical	  terms	  (Fine	  2003).	  	  Since	  the	  turn	  to	  reflexivity	  in	  ethnographic	  methods	  (Clifford	  and	  Marcus	  1986)	  was	  promoted,	  it	  has	  been	  widely	  accepted	  that	  ethnography	  is	  indeed	  inherently	  a	  reflexive	  and	  subjective	  research	  approach.	  	  Applying	  or	  superimposing	  a	  reflexive	  lens	  on	  ethnography	  is	  to	  accept	  and	  embrace	  that	  the	  ethnographic	  experience	  is	  something	  that	  is	  intrinsically	  personal	  (Cunliffe	  2010;	  Van	  Maanen	  2011),	  and	  to	  acknowledge	  that	  “who”	  the	  ethnographer	  is	  influences	  “what”	  is	  said	  and	  “how”	  concerning	  the	  ethnographer’s	  subjects	  of	  study	  (Jarzabkowski	  et	  al.	  2014).	  	  Sage	  (2012)	  pointed	  out	  that	  the	  subjective	  “I”	  of	  the	  researcher	  remains	  absent	  in	  construction	  research	  accounts	  and	  books,	  and	  that	  there	  is	  a	  lack	  of	  self-­‐‑
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reflexivity	  in	  much	  of	  the	  ethnographic	  studies	  in	  construction.	  Even	  though	  reflexivity	  can	  be	  seen	  as	  being	  intrinsically	  embedded	  in	  the	  “self”	  (e.g.	  Gouldner	  1970),	  Sage	  (2012)	  used	  the	  term	  “self-­‐‑reflexivity”	  to	  denote	  an	  explicit	  focus	  on	  the	  part	  of	  the	  researcher	  on	  his	  or	  her	  self	  in	  the	  research.	  By	  keeping	  attuned	  to	  his	  own	  transforming	  identity	  when	  doing	  his	  study	  on	  a	  building	  site,	  Sage	  illustrated	  how	  he	  would	  alternate	  between	  different	  roles	  on	  the	  site	  (ethnographer-­‐‑as-­‐‑interloper,	  ethnographer-­‐‑as-­‐‑spy,	  ethnographer-­‐‑as-­‐‑consultant).	  By	  taking	  a	  self-­‐‑reflexive	  stance	  in	  regard	  to	  that	  transformation,	  he	  developed	  a	  more	  profound	  understanding	  of	  the	  research-­‐‑practice	  relationships	  in	  construction.	  	  	  There	  are	  other	  examples	  of	  more	  “traditional”	  ethnographic	  studies	  of	  building	  sites	  in	  which	  the	  subjective	  “I”	  indeed	  is	  present	  (e.g.	  Appleabaum	  1999	  and	  Moore	  2012),	  but	  Sage´s	  use	  of	  self-­‐‑reflexivity	  distinguishes	  itself	  from	  these	  other	  studies	  in	  terms	  of	  using	  reflexivity	  in	  order	  to	  construct	  new	  perspectives	  for	  himself	  rather	  than	  discovering	  the	  perspectives	  of	  others	  (cf.	  Alvesson	  et	  al	  2008).	  That	  is,	  Applebaum´s	  (1999)	  and	  Moore’s	  (2012)	  engagement	  in	  building-­‐‑site	  practices	  was	  to	  facilitate	  discoveries	  of	  “invisible”	  logics	  and	  thereby	  enable	  them	  to	  foreground	  the	  participants’	  (subjects´)	  voices;	  Sage	  (2012),	  on	  the	  other	  hand,	  used	  a	  self-­‐‑reflexive	  approach	  to	  allow	  space	  for	  the	  subjectivity	  of	  the	  researcher	  to	  be	  an	  active	  producer	  in	  the	  pursuit	  of	  new	  perspectives	  and	  new	  awareness	  of	  the	  intertwined	  roles	  of	  researcher	  and	  researched	  in	  the	  construction	  of	  new	  knowledge.	  	  	  
	   9	  
Pink	  et	  al	  (2012)	  argue	  that	  ethnography	  is	  a	  methodology	  that	  develops	  mainly	  in	  practice	  and	  is	  perhaps	  therefore	  best	  defined	  through	  a	  consideration	  of	  how	  it	  is	  practised.	  	  In	  this	  paper	  I	  explore	  how	  a	  self-­‐‑reflexive	  approach	  can	  be	  used	  to	  construct	  new	  valuable	  insights	  relating	  to	  the	  complex	  practices	  of	  a	  building	  site,	  using	  experiences	  drawn	  from	  merely	  a	  shorter	  ethnographic	  study.	  While	  the	  distinction	  between	  “constructing”	  something	  and	  “discovering”	  something	  could	  be	  seen	  as	  being	  embedded	  in	  much	  broader	  epistemological	  and	  ontological	  debates,	  it	  also	  serves	  well	  here	  to	  denote	  a	  more	  practical	  distinction	  in	  terms	  of	  ethnographic	  approach.	  	  	  	  
THE	  STUDY	  	  
	  	  The	  study	  draws	  on	  data	  from	  a	  four-­‐‑week	  long	  field	  study	  at	  a	  building	  site	  in	  January	  2014.	  The	  subjective	  “I”	  in	  this	  account	  is	  me,	  Martin	  Löwstedt,	  the	  ethnographer	  and	  the	  author.	  I	  want	  to	  start	  by	  disclosing	  some	  aspects	  that	  shape	  my	  “sociological	  gaze”	  (Bourdieu	  and	  Waquant	  1992).	  I	  am	  a	  32-­‐‑year-­‐‑old	  male.	  I	  had	  been	  a	  PhD-­‐‑student	  for	  four	  years	  at	  the	  time	  of	  the	  study	  and	  was	  at	  the	  end	  of	  finishing	  off	  my	  doctoral	  thesis.	  My	  educational	  background	  before	  starting	  my	  PhD	  was	  not	  in	  construction.	  My	  B.Sc.	  was	  in	  Industrial	  Economics	  
and	  Management	  and	  my	  M.Sc.	  in	  Management	  and	  Economics	  of	  Innovation.	  My	  supervisor	  told	  me	  that	  one	  of	  the	  reasons	  I	  was	  hired	  for	  the	  position	  was	  because	  I	  had	  a	  different	  background	  than	  construction	  and	  engineering	  –	  she	  wanted	  a	  PhD-­‐‑student	  devoid	  of	  construction	  baggage,	  someone	  who	  had	  not	  been	  cast	  in	  a	  construction	  mould.	  The	  original	  purpose	  of	  the	  PhD	  project	  was	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to	  study	  corporate	  strategy	  in	  a	  large	  construction	  company,	  taking	  a	  longitudinal	  approach.	  This	  original	  plan	  developed	  into	  studies	  of	  organizational	  change,	  observations	  of	  strategy	  workshops,	  and	  then	  lately	  an	  ethnographic	  study	  of	  a	  building	  site.	  	  	  	  Bourdieu	  argued	  that	  a	  researcher´s	  “microcosm	  of	  the	  academic	  field”	  is	  the	  “objective	  space	  of	  possible	  intellectual	  positions	  offered	  to	  [the	  researcher]	  at	  a	  given	  moment”	  	  (Bourdieu	  and	  Wacquant	  1992:	  39).	  Throughout	  my	  four	  years	  as	  a	  PhD	  student	  I	  had	  mainly	  used	  narrative	  theories	  and	  analysis	  (Löwstedt	  and	  Räisänen	  2012),	  a	  Strategy-­‐‑as-­‐‑Practice	  perspective	  (Löwstedt	  2015),	  and	  social	  identity	  theories	  (Löwstedt	  and	  Räisänen	  2014)	  in	  order	  to	  examine	  and	  understand	  phenomena	  in	  the	  construction	  industry.	  Not	  ever	  having	  been	  on	  a	  building	  site	  I	  must	  admit	  that	  I	  had	  my	  own	  preconceptions,	  largely	  influenced	  by	  my	  own	  research	  and	  my	  reading,	  regarding	  what	  it	  would	  be	  like	  and	  what	  I	  was	  going	  to	  find.	  I	  expected	  (to	  name	  a	  few	  things),	  the	  building	  site	  to	  be	  chaotic	  (e.g.	  Cicmil	  and	  Marhall	  2005),	  unpredictable	  (e.g.	  Groák,	  1994),	  relatively	  disorganized,	  adhering	  to	  a	  culture	  of	  ad-­‐‑hoc	  problem-­‐‑solving	  (e.g.	  Styhre	  et	  al.	  2004;	  Knauseder	  2007;	  Löwstedt	  and	  Räisänen	  2012;	  Löwstedt	  and	  Räisänen	  2014).	  I	  expected	  the	  social	  environment	  to	  be	  rough	  and	  macho-­‐‑oriented	  (e.g.	  Applebaum	  1999;	  Dainty	  et	  al.	  2000;	  Greed	  2000;	  Hayes	  2002;	  Ness	  2012).	  While	  ethnographic	  studies	  generally	  are	  not	  seeking	  to	  test	  any	  prior	  hypothesis	  (Dent	  1991)	  these	  examples	  could	  be	  seen	  as	  my	  preconceptions	  that	  might	  affect	  my	  sociological	  gaze	  in	  regard	  to	  the	  field	  of	  practice	  (cf.	  Bourdieu	  and	  Waquant	  1992).	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THE	  SETTINGS	  	  The	  purpose	  of	  the	  field	  study	  was	  to	  complement	  previous	  studies	  that	  I	  had	  carried	  out	  throughout	  my	  research	  project.	  Doing	  an	  ethnographic	  study	  of	  a	  building	  site	  was	  a	  complement	  in	  terms	  of	  both	  context	  studied	  and	  method	  used.	  To	  gain	  acceptance	  for	  my	  research	  and	  admission	  to	  a	  site,	  I	  said	  that	  I	  wanted	  to	  learn	  more	  about	  how	  things	  work	  in	  practice	  on	  an	  actual	  building	  site.	  I	  had	  already	  gained	  the	  confidence	  of	  many	  managers	  at	  various	  levels	  in	  the	  organization,	  having	  carried	  out	  a	  large	  number	  of	  interviews	  and	  observation	  studies	  in	  order	  to	  explore	  various	  aspects	  of	  practice	  in	  a	  large	  construction	  company	  (here	  referred	  to	  as	  Alpha).	  To	  obtain	  a	  more	  complete	  picture	  of	  the	  practices	  of	  Alpha	  I	  felt	  a	  field	  study	  on	  a	  building	  site	  was	  necessary	  and	  I	  wanted	  to	  hear	  workers	  talk,	  and	  rather	  than	  interviewing	  them	  I	  thought	  working	  with	  them	  would	  be	  a	  natural	  way	  of	  eliciting	  information.	  For	  practical	  reasons	  I	  did	  only	  have	  four	  weeks	  to	  spend,	  but	  as	  a	  complementary	  study	  I	  figured	  that	  this	  time	  would	  suffice.	  	  	  The	  construction	  site	  project	  I	  entered	  was	  operated	  by	  Alpha,	  and	  comprised	  the	  construction	  of	  40	  residential	  apartments	  in	  two	  buildings.	  I	  got	  access	  to	  the	  site	  via	  a	  professor	  at	  my	  department	  who	  knew	  a	  regional	  manager	  who,	  in	  turn,	  directed	  me	  via	  a	  district	  manager	  to	  the	  site	  manager	  at	  the	  particular	  site.	  A	  few	  days	  before	  my	  first	  day,	  I	  visited	  the	  site	  to	  meet	  the	  site	  manager,	  expecting	  that	  he	  would	  want	  information	  about	  me,	  my	  research	  and	  my	  intentions	  and	  goals	  for	  the	  four	  weeks.	  I	  was	  a	  bit	  concerned	  about	  this	  because	  I	  did	  not	  have	  a	  well-­‐‑thought	  out	  agenda	  for	  my	  field	  study	  beyond	  acquiring	  experience	  of	  working	  on	  site	  with	  other	  workers.	  I	  imagined	  that	  such	  a	  simple	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ambition	  would	  maybe	  not	  suffice	  for	  the	  site	  manager,	  so	  I	  prepared	  a	  number	  of	  items	  that	  I	  could	  expand	  on	  if	  he	  asked.	  However,	  our	  meeting	  was	  very	  short.	  He	  just	  gave	  me	  some	  brief	  information	  about	  the	  site	  and	  sorted	  out	  some	  minor	  practicalities	  such	  as	  giving	  me	  an	  access	  card,	  and	  then	  welcomed	  me	  back	  the	  following	  Monday	  to	  start.	  Before	  I	  left	  I	  asked	  him	  if	  there	  was	  anything	  in	  particular	  I	  should	  remember	  or	  think	  about	  before	  starting	  on	  Monday.	  His	  answer	  was:	  	  “Yeah,	  don’t	  be	  late”	  
	  
	  ON-­‐‑SITE	  EXPERIENCES	  	  	  I	  started	  work	  on	  the	  site	  on	  the	  second	  Monday	  of	  January	  2014.	  By	  this	  time	  the	  project	  was	  about	  70-­‐‑80%	  into	  its	  projected	  progression.	  I	  remember	  my	  first	  day	  very	  well.	  	  The	  workday	  started	  at	  6.30	  a.m.	  and	  I	  had	  quite	  a	  long	  journey	  by	  bus	  to	  get	  to	  the	  site.	  Being	  worried	  about	  oversleeping	  I	  had	  double	  alarm	  clocks	  ringing	  at	  5.15	  that	  morning.	  When	  I	  arrived,	  on	  time,	  at	  the	  site	  one	  of	  the	  team	  leaders	  gave	  me	  a	  short	  mandatory	  safety	  introduction	  and	  my	  work	  kit,	  and	  that	  was	  it.	  No	  one	  really	  paid	  attention	  to	  my	  being	  there;	  everyone	  just	  went	  to	  work	  as	  usual	  and	  I	  was	  left	  sitting	  alone	  inside	  the	  barrack	  feeling	  rather	  uncomfortable	  with	  the	  whole	  situation.	  However,	  my	  strategy	  for	  the	  field	  study	  was	  not	  just	  to	  stay	  incognito	  and	  observe,	  but	  to	  actively	  participate	  in	  the	  day-­‐‑to-­‐‑day	  activities	  as	  much	  as	  possible.	  I	  regarded	  this	  as	  an	  eligible	  strategy	  for	  many	  reasons.	  One	  reason	  was	  that	  this	  seemed	  to	  be	  the	  best	  way	  to	  study	  the	  setting	  in	  such	  a	  way	  that	  meaning	  was	  not	  imposed	  on	  it	  from	  outside	  (Brewer,	  2000),	  i.e.	  rather	  than	  my	  presence	  being	  associated	  with	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someone	  that	  observed,	  I	  wanted	  to	  try	  to	  blend	  in	  by	  working	  like	  everyone	  else.	  As	  it	  turned	  out,	  this	  strategy	  proved	  to	  work	  even	  better	  than	  I	  could	  ever	  have	  expected.	  	  The	  work	  kit	  I	  was	  given	  that	  first	  day	  was	  the	  same	  as	  everyone	  else	  on	  site	  was	  wearing.	  The	  safety	  helmets	  that	  we	  wore	  on	  site	  followed	  colour-­‐‑coding	  that	  showed	  the	  rank	  of	  the	  wearer.	  I	  learned	  that	  the	  site	  manager	  and	  the	  site	  leaders	  wore	  white	  helmets,	  the	  construction	  workers’	  were	  blue	  and	  the	  apprentices	  and	  visitors	  had	  red	  helmets.	  Mine	  was	  red,	  which	  turned	  out	  to	  be	  a	  great	  advantage	  if	  one	  wanted	  to	  blend	  in.	  There	  were	  about	  15-­‐‑20	  apprentices	  on	  site,	  and	  a	  large	  number	  came	  and	  went	  from	  week	  to	  week.	  I	  realized	  that	  many	  faces	  were	  new	  to	  many	  people,	  and	  not	  everyone	  knew	  everyone´s	  name,	  so	  all	  in	  all	  it	  seemed	  as	  if	  I	  passed	  rather	  unnoticed.	  Another	  reason	  for	  my	  strategy	  to	  actively	  participate	  in	  the	  construction	  work	  was	  that	  I	  imagined	  that	  my	  understanding	  of	  the	  practices	  on	  site	  would	  be	  more	  profound	  if	  I	  learned	  by	  doing.	  This	  ambition	  was	  amply	  satisfied	  since	  by	  the	  end	  of	  the	  second	  day	  I	  had	  my	  fair	  share	  of	  chores.	  	  	  Initially	  my	  tasks	  mainly	  consisted	  of	  carrying	  and	  moving	  various	  material	  and	  tools	  as	  well	  as	  a	  lot	  of	  cleaning	  and	  clearing	  up.	  This	  could	  consist	  of	  moving	  large	  piles	  of	  building	  timber	  from	  one	  place	  to	  another	  (≈	  four	  hours),	  throwing	  plasterboards	  away	  for	  disposal	  (≈	  one	  and	  a	  half	  hours),	  carrying	  parquet	  between	  different	  floors	  in	  the	  building	  (≈	  two	  hours),	  or	  cleaning	  the	  building	  trash	  out	  of	  apartments	  (≈	  one	  day).	  I	  learned	  from	  the	  site	  manager	  that	  it	  was	  common	  for	  apprentices	  to	  get	  these	  more	  “boring”	  tasks	  at	  the	  beginning.	  The	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construction	  workers	  interpreted	  my	  red	  helmet	  as	  signaling	  “apprentice”;	  I	  could	  hardly	  go	  anywhere	  on	  site	  before	  some	  construction	  worker	  asked	  me	  to	  do	  some	  tasks.	  However,	  in	  due	  course	  I	  was	  assigned	  to	  do	  “real”	  construction	  work	  as	  well.	  Even	  though	  I	  did	  not	  have	  any	  construction	  training	  at	  all,	  I	  accepted	  all	  the	  tasks	  that	  were	  assigned	  to	  me,	  which	  turned	  out	  well.	  Before	  the	  end	  of	  my	  field	  study,	  I	  had	  performed	  most	  of	  the	  tasks	  that	  a	  regular	  construction	  worker	  does	  on	  a	  building	  site,	  for	  example	  measuring,	  sawing	  and	  putting	  up	  beams	  in	  an	  outdoor	  storage	  room,	  putting	  up	  plasterboards,	  putting	  up	  boards	  using	  a	  nail	  gun,	  doing	  range	  measurements	  with	  a	  laser,	  placing	  clinkers,	  receiving	  deliveries,	  and	  directing	  a	  crane	  operator.	  	  
VARYING	  ROLES	  AND	  TRANSFORMING	  PERSPECTIVES	  	  There	  were	  several	  motivating	  factors	  to	  focus	  on	  the	  tasks	  assigned	  and	  to	  perform	  my	  utmost.	  First,	  I	  did	  not	  want	  to	  make	  any	  mistakes	  that	  could	  draw	  attention	  my	  way.	  Second,	  I	  wanted	  them	  to	  recognize	  that	  they	  could	  trust	  me	  with	  the	  tasks	  they	  gave	  me	  in	  order	  for	  them	  to	  give	  me	  more	  without	  having	  to	  think	  twice	  about	  it.	  I	  also	  realize	  that	  a	  significant	  motivational	  factor	  for	  me	  to	  be	  so	  focused	  on	  the	  work	  assigned	  me	  was	  grounded	  in	  myself	  –	  in	  my	  selfhood.	  I	  am	  a	  very	  competitive	  person;	  I	  want	  to	  perform	  well	  regardless	  of	  what	  I	  do,	  and	  furthermore	  I	  found	  that	  I	  really	  enjoyed	  doing	  physical	  work	  during	  these	  weeks.	  This	  really	  made	  me	  focus	  on	  the	  tasks,	  fully	  engaging	  in	  order	  to	  fulfill	  each	  one	  of	  them	  perfectly.	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All	  these	  circumstances	  continuously	  transformed	  both	  my	  role	  and	  my	  perspective	  on	  site.	  After	  only	  a	  few	  couple	  of	  days	  at	  the	  site	  I	  was	  so	  overwhelmed	  with	  construction	  work	  that	  I	  had	  no	  time	  to	  take	  field	  notes	  and	  no	  time	  for	  reflection.	  I	  felt	  as	  if	  my	  worker	  role	  occasionally	  grew	  out	  of	  proportion	  and	  I	  also	  realized	  that	  although	  carrying	  piles	  of	  lumber	  all	  on	  my	  own	  for	  four	  hours	  running	  made	  me	  useful	  on	  site,	  it	  hardly	  provided	  me	  with	  much	  useful	  data	  concerning	  the	  practices	  on	  site.	  In	  the	  course	  of	  these	  four	  weeks	  on	  site	  I	  was	  constantly	  pulled	  into	  the	  worker	  role,	  which	  I	  actively	  had	  to	  step	  out	  of	  in	  order	  to	  be	  able	  to	  observe.	  For	  me	  this	  constant	  fluctuation	  between	  my	  observer	  role	  and	  my	  worker	  role	  became	  rather	  problematic,	  and	  while	  being	  at	  the	  site	  I	  thought	  of	  this	  constant	  flux	  merely	  as	  an	  unfortunate	  event	  that	  impinged	  on	  the	  grand	  purpose	  of	  the	  study.	  	  It	  was	  only	  a	  few	  months	  after	  being	  on	  site,	  when	  I	  was	  reflecting	  and	  writing	  about	  the	  experience,	  that	  I	  realized	  that	  the	  fluctuating	  roles	  and	  perspectives	  in	  fact	  were	  a	  true	  resource.	  In	  the	  following	  section	  I	  present	  field	  note	  extracts	  that	  describe	  the	  varying	  roles	  and	  changing	  perspectives.	  The	  field	  notes	  are	  sorted	  into	  “ethnographic	  episodes”	  based	  on	  two	  different	  aspects	  of	  on-­‐‑site	  practices:	  planning	  and	  safety,	  but	  more	  importantly,	  they	  are	  sorted	  to	  represent	  an	  observer	  perspective	  and	  a	  worker	  perspective	  on	  these	  two	  phenomena.	  In	  a	  concluding	  discussion	  I	  argue	  that	  these	  two	  perspectives	  complement	  each	  other	  and	  provide	  a	  deeper	  account	  of	  complex	  tensions	  obtaining	  in	  various	  practices	  on	  a	  building	  site.	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ETHNOGRAPHIC	  EPISODES:	  BEING	  OBSERVER,	  BEING	  WORKER	  
	  
Practice:	  Planning	  on	  site	  	  
	  
Observer	  Perspective	  My	  overall	  impression	  from	  observing	  the	  practices	  on	  the	  building	  site	  was	  that	  there	  was	  a	  lack	  of	  systematized	  control	  and	  planning.	  Even	  where	  there	  was	  planning,	  it	  seemed	  as	  though	  no	  one	  paid	  too	  much	  attention	  to	  it.	  The	  practices	  on	  the	  site	  rather	  seemed	  to	  be	  characterized	  by	  ongoing	  reactive	  and	  person-­‐‑based	  problem	  solving.	  	  	  A	  typical	  episode	  could	  be:	  	  
Two	  construction	  workers	  come	  to	  talk	  to	  the	  site	  team	  leader	  about	  how	  to	  construct	  a	  
stair.	  The	  team	  leader	  starts	  to	  explain	  to	  them.	  At	  first	  they	  don’t	  understand	  him,	  but	  
soon	  they	  catch	  on.	  One	  of	  the	  workers	  says	  to	  the	  team	  leader:	  “You	  just	  thought	  of	  this	  
now	  didn’t	  you”	  and	  the	  team	  leader	  seems	  delighted	  and	  smiles	  “Hell,	  yeah”.	  This	  intrigued	  
me	  and	  when	  the	  workers	  left	  I	  asked	  the	  team	  leader	  if	  there	  really	  was	  no	  construction	  
plan	  for	  the	  stair.	  The	  team	  leader	  said:	  “No,	  no,	  no”.	  Another	  team	  leader	  overheard	  this	  
and	  says	  “Come	  on,	  of	  course	  there	  is	  a	  construction	  plan	  for	  the	  stairs”	  Team	  leader	  1	  
replied:	  “No	  there	  isn’t”	  Team	  leader	  2	  said:”	  I	  know	  for	  a	  fact	  that	  there	  is”	  Team	  leader	  1	  
then	  said:”	  Ok	  there	  might	  be	  one…but	  you	  know	  that	  there	  is	  a	  reality	  also,	  right?”	  	  
	  This	  made	  quite	  an	  impression	  on	  me,	  and	  the	  next	  day	  I	  asked	  the	  team	  leader:	  “how	  the	  building	  process	  progressed	  and	  if	  everything	  went	  according	  to	  plan”	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Team	  leader:	  “I	  really	  don’t	  know”	  Me:	  “Don’t	  you	  have	  any	  plan?”	  Team	  Leader:	  “No…I	  
mean	  I	  don’t	  feel	  like	  I	  should	  have	  to	  sit	  and	  plan…I	  made	  one	  plan	  in	  the	  beginning,	  but	  I	  
think	  that	  was	  flawed	  already	  the	  very	  first	  day	  …and	  then	  I	  didn’t	  feel	  like	  sitting	  down	  
and	  making	  yet	  another	  one.”	  
	  This	  approach	  towards	  plans	  and	  planning	  was	  not	  only	  a	  characteristic	  of	  this	  particular	  team	  leader,	  but	  also	  typical	  for	  all	  the	  construction	  workers	  on	  site.	  The	  behaviour	  included	  planning	  of	  the	  building	  process	  as	  well	  as	  the	  specific	  building	  plans.	  In	  general	  they	  seemed	  very	  sceptical	  towards	  the	  building	  plans	  and	  towards	  the	  architects	  that	  designed	  them:	  	  “they	  don’t	  know	  about	  reality”,	  “they	  can’t	  be	  trusted”,	  “there	  is	  almost	  always	  something	  wrong”.	  A	  common	  practice	  for	  the	  workers	  on	  site	  was	  to	  superimpose	  their	  own	  solutions	  on	  the	  plans	  and	  “just	  solve”	  whatever	  issues	  arose.	  They	  usually	  communicated	  their	  solutions	  to	  the	  team	  leaders	  after	  solving	  them:	  	  ”The	  plan	  said	  that	  …but	  that	  was	  no	  good	  because…so	  we	  did	  this	  instead…”	  	  I	  have	  no	  construction	  background	  myself,	  so	  I	  could	  not	  discern	  whether	  the	  plans	  were	  flawed	  in	  the	  first	  place	  or	  not.	  I	  did	  observe	  scepticism	  and	  indifference	  towards	  the	  official	  plans;	  not	  only	  did	  the	  site	  workers	  assume	  that	  the	  plans	  were	  wrong,	  but	  I	  could	  also	  sense	  that	  they	  wanted	  the	  plans	  to	  be	  wrong	  so	  that	  they	  would	  have	  an	  excuse	  to	  apply	  their	  person-­‐‑based	  problem	  solving.	  The	  reason	  for	  this	  behaviour	  seemed	  to	  be	  a	  collective	  pride	  related	  to	  on	  site	  craftsmanship	  and	  the	  trait	  of	  being	  a	  good	  “problem	  solver”	  and	  my	  inference	  when	  observing	  this	  was	  that	  the	  attitude	  towards	  plans	  and	  planning	  was	  a	  socially	  embedded	  phenomenon.	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Worker	  perspective	  As	  I	  progressively	  transformed	  into	  the	  worker	  role	  through	  my	  active	  participation	  in	  the	  construction	  process,	  I	  also	  progressively	  started	  to	  think	  of	  plans	  and	  planning	  in	  a	  different	  way	  to	  what	  my	  academic	  framing	  had	  taught	  me.	  After	  working	  on	  the	  site	  for	  a	  while	  I	  could	  sympathize	  with	  my	  co-­‐‑workers’	  skepticism	  and	  reluctance	  towards	  plans.	  I	  realized	  that	  no	  plan	  could	  in	  detail	  account	  for	  the	  high	  degree	  of	  unpredictability	  embedded	  in	  the	  building	  process;	  the	  complex	  chains	  of	  dependencies	  and	  variations	  between	  social	  interactions,	  materiality,	  and	  the	  unpredictable	  physical	  environment,	  and	  so	  on.	  	  The	  following	  is	  a	  very	  typical	  on-­‐‑site	  episode:	  	  	  	  
One	  of	  the	  team	  leaders	  assigned	  me	  the	  task	  of	  receiving	  a	  shipment	  of	  marble	  window	  
frames.	  My	  task	  was	  to	  be	  at	  the	  delivery	  location,	  to	  review	  the	  shipment,	  sign	  it	  off,	  and	  
then	  pile	  up	  the	  frames	  outside	  the	  building.	  However,	  when	  I	  arrived	  at	  the	  location	  it	  
starts	  to	  rain.	  The	  delivery	  guy	  informs	  me	  that	  it	  is	  not	  good	  for	  the	  frames	  to	  lie	  out	  in	  the	  
rain.	  Since	  the	  frames	  are	  very	  heavy	  and	  the	  space	  very	  limited	  inside	  the	  building,	  I	  do	  
not	  want	  to	  risk	  carrying	  them	  to	  any	  inconvenient	  location.	  So	  I	  decide	  to	  go	  and	  find	  the	  
team	  leader	  to	  ask	  him	  where	  I	  should	  put	  them.	  
I	  look	  for	  him	  for	  about	  20	  minutes	  and	  finally	  I	  find	  him	  in	  the	  second	  building	  on	  the	  
fourth	  floor.	  He	  tells	  me:	  “I	  don’t	  know….	  You	  have	  to	  put	  them	  wherever	  there	  is	  room”.	  I	  
go	  back	  to	  the	  first	  building	  and	  look	  for	  a	  place	  on	  the	  first	  floor,	  but	  the	  flooring	  isn’t	  
completed	  in	  these	  apartments.	  I	  ask	  the	  worker	  there	  when	  he	  will	  do	  the	  flooring	  in	  order	  
to	  ascertain	  whether	  I	  can	  stack	  the	  frames	  there	  or	  not.	  He	  tells	  me	  that	  he	  does	  not	  	  
know;	  he	  needs	  to	  wait	  for	  the	  filling	  to	  be	  done	  first,	  and	  he	  does	  not	  know	  when	  that	  will	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be,	  but	  that	  it	  should	  be	  sometime	  in	  the	  afternoon.	  So	  I	  go	  to	  the	  second	  floor.	  It	  is	  kind	  of	  
chaotic	  there	  because	  a	  shipment	  of	  doors	  has	  just	  arrived	  and	  someone	  has	  just	  stacked	  
these	  in	  the	  stairwell	  so	  there	  is	  no	  room	  for	  me	  to	  access	  any	  of	  the	  apartments	  on	  that	  
floor.	  I	  go	  to	  the	  third	  floor.	  There	  the	  flooring	  is	  completed	  in	  one	  of	  the	  apartments	  so	  I	  
decide	  to	  put	  the	  window	  frames	  there.	  I	  go	  down	  and	  start	  to	  carry	  them	  up.	  When	  I	  am	  
about	  half	  way	  through	  with	  the	  task,	  one	  of	  the	  workers	  stops	  me	  and	  asks	  me	  if	  I	  could	  
carry	  the	  frames	  to	  the	  fourth	  and	  fifth	  floors	  instead.	  He	  tells	  me	  that	  he	  is	  the	  one	  that	  is	  
supposed	  to	  put	  them	  in	  place	  and	  asks	  me	  if	  I	  can	  carry	  them	  directly	  to	  the	  rooms	  where	  
they	  are	  supposed	  to	  be	  put	  in	  place.	  I	  say	  yes,	  no	  problem.	  However	  when	  I	  arrive	  on	  the	  
fourth	  floor	  carrying	  one	  of	  the	  heavy	  frames	  I	  see	  that	  there	  are	  cabinets	  standing	  
everywhere	  and	  blocking	  the	  space.	  The	  floor	  dresser	  of	  that	  floor	  had	  moved	  them	  there	  
because	  he	  needed	  room	  in	  the	  kitchen	  where	  he	  was	  putting	  in	  floors.	  So	  I	  had	  to	  carry	  the	  
frame	  back	  down	  again,	  and	  put	  it	  right	  back	  where	  it	  had	  been.	  I	  then	  tried	  to	  find	  the	  
worker	  to	  inform	  him	  that	  there	  was	  no	  room	  for	  the	  frames	  where	  he	  wanted	  them,	  but	  I	  
couldn’t	  find	  him.	  Then	  I	  tried	  to	  find	  the	  team	  leader	  to	  inform	  him	  where	  I	  had	  put	  the	  
frames	  in	  the	  end,	  but	  I	  couldn’t	  find	  him	  either.	  And	  then	  I	  forgot	  to	  tell	  him	  when	  I	  saw	  
him,	  but	  he	  never	  asked…..	  	  
	  This	  episode	  is	  very	  typical	  of	  the	  practices	  I	  witnessed	  and	  experienced	  on	  the	  site.	  It	  illustrates	  the	  constant	  negotiation	  of	  on-­‐‑site	  space	  and	  time	  and	  the	  effect	  the	  physical	  environment	  can	  have	  on	  the	  sequences	  of	  events;	  here,	  for	  example,	  it	  suddenly	  starts	  to	  rain.	  	  It	  also	  illustrates	  how	  complex	  and	  juxtaposed	  all	  the	  micro	  processes	  are,	  and	  how	  hard	  they	  are	  to	  anticipate.	  The	  team	  leader	  did	  not	  know	  where	  to	  put	  the	  frames;	  and	  he	  didn’t	  know	  where	  I	  actually	  put	  them	  in	  the	  end;	  he	  also	  did	  not	  know	  that	  one	  of	  the	  workers	  needed	  them	  on	  the	  fourth	  floor;	  and	  that	  that	  worker,	  in	  turn,	  did	  not	  know	  that	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there	  were	  cabinets	  standing	  where	  he	  wanted	  the	  frames	  to	  be.	  He	  also	  didn’t	  know	  where	  I	  put	  them	  in	  the	  end,	  and	  he	  could	  only	  start	  installing	  them	  after	  he	  finds	  them,	  and	  after	  the	  floor	  dresser	  is	  done	  with	  the	  floor	  –	  and	  so	  on.	  From	  a	  worker	  perspective,	  the	  unpredictability	  of	  the	  building	  process	  on	  site	  seemed	  to	  spring	  from	  the	  aggregate	  of	  a	  myriad	  of	  episodes	  like	  this.	  	  
Practice:	  Safety	  on	  site	  
	  
Observer	  perspective	  On	  my	  very	  first	  day	  on	  the	  site	  I	  was	  given	  a	  safety	  introduction	  by	  one	  of	  the	  team	  leaders.	  This	  introduction	  was	  mandatory	  and	  was	  given	  to	  everyone	  that	  was	  going	  to	  spend	  time	  on	  the	  site,	  including	  all	  the	  subcontractors	  and	  visitors.	  The	  introduction	  took	  about	  10	  minutes	  and	  included	  pretty	  much	  what	  I	  expected	  from	  a	  safety	  introduction,	  i.e.,	  there	  were	  no	  surprises;	  there	  was	  no	  more	  than	  the	  bare	  minimum.	  One	  thing	  that	  was	  stated	  in	  the	  safety	  introduction	  was	  that	  it	  was	  absolutely	  mandatory	  for	  everyone	  on	  site	  to	  wear	  all	  the	  safety	  equipment	  at	  all	  times,	  including	  helmet,	  glasses,	  jacket,	  shoes,	  and	  gloves.	  This	  was	  also	  stated	  on	  signs	  that	  were	  put	  up	  on	  the	  fence	  that	  surrounded	  the	  building-­‐‑site	  area	  and	  on	  the	  doors	  of	  the	  barracks.	  Yet	  observing	  the	  workers	  on	  site,	  I	  noticed	  how	  this	  regulation	  was	  broken	  time	  and	  time	  again.	  The	  helmets	  were	  on	  the	  majority	  of	  times,	  but	  the	  jackets,	  gloves	  and	  glasses	  were	  taken	  off	  countless	  times.	  On	  one	  occasion	  I	  asked	  the	  team	  leaders	  about	  this,	  and	  they	  seemed	  to	  have	  rather	  different	  opinions	  on	  the	  matter;	  one	  expressing	  indifference,	  the	  other	  frustration:	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Team	  Leader	  1:	  “We	  have	  more	  important	  things	  to	  think	  about”	  
	  
Team	  Leader	  2:	  “Yeah,	  but	  if	  you	  didn’t	  have	  to	  nag	  about	  it	  all	  the	  time	  like	  some	  
kindergarten	  teacher…	  then	  you	  would	  have	  time	  for	  more	  important	  things”	  	  At	  this	  point	  I	  could	  see	  that	  the	  safety	  regulations	  were	  not	  followed,	  but	  I	  was	  not	  sure	  about	  the	  reasons,	  and	  even	  when	  I	  asked	  I	  could	  not	  get	  consistent	  answers.	  I	  heard	  reasons	  like	  “forgetting”,	  “not	  important”,	  “yeah,	  yeah…I	  know”.	  My	  initial	  inference	  was	  that	  this	  was	  related	  to,	  and	  embedded	  in,	  the	  macho	  culture	  that	  I	  observed	  on	  the	  site.	  However,	  when	  experienced	  from	  a	  worker’s	  perspective,	  I	  saw	  it	  also	  in	  a	  different	  way.	  	  	  
Worker	  perspective	  
EXTRACT	  1:	  On	  one	  of	  my	  first	  days	  on	  site	  I	  was	  asked	  to	  move	  large	  piles	  of	  parquet	  
floors	  boards	  from	  one	  floor	  to	  another.	  They	  were	  quite	  heavy,	  and	  it	  did	  not	  take	  long	  for	  
me	  to	  start	  sweating	  a	  lot.	  In	  addition	  to	  the	  heavy	  workload	  and	  the	  warm	  safety	  jacket,	  
there	  were	  also	  hot	  fans	  operating	  in	  the	  apartments	  and	  in	  the	  stairwell.	  The	  buildings	  
were	  built	  out	  of	  concrete	  and	  these	  fans	  were	  placed	  there	  to	  dry	  out	  the	  concrete,	  which	  
needed	  to	  be	  done	  as	  fast	  as	  possible	  because	  other	  building	  sequences	  depended	  on	  it.	  
However,	  all	  of	  this	  made	  it	  incredibly	  hot	  and	  I	  had	  to	  take	  my	  jacket	  off.	  	  
Simultaneously	  mist	  started	  to	  form	  inside	  my	  safety	  glasses,	  and	  I	  therefore	  had	  to	  take	  
them	  off	  as	  well	  –	  in	  order	  to	  see.	  I	  kept	  doing	  this	  when	  I	  needed	  to	  and	  I	  learned	  that	  
everyone	  did	  this	  and	  that	  it	  was	  an	  accepted	  behaviour.	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Another	  example	  exemplifying	  the	  tensions	  concerning	  safety	  on	  the	  site	  is	  taken	  from	  my	  first	  week	  when	  I	  was	  helping	  the	  construction	  workers	  with	  various	  tasks:	  	  
EXTRACT	  2:	  One	  of	  the	  construction	  workers	  approached	  me	  and	  asked	  me	  if	  I	  could	  help	  
one	  of	  them	  out	  putting	  up	  safety	  fences	  on	  one	  of	  the	  rooftops.	  I	  met	  the	  worker	  and	  he	  
didn’t	  say	  much,	  just	  “lets	  go	  then”,	  and	  I	  followed	  him.	  We	  accessed	  the	  rooftop	  by	  
climbing	  the	  building	  scaffolding.	  Once	  we	  were	  up,	  I	  started	  to	  feel	  a	  bit	  uncomfortable.	  (I	  
want	  to	  state	  here	  that	  I	  am	  not	  afraid	  of	  heights	  and	  see	  myself	  as	  something	  of	  a	  
daredevil).	  But	  this	  situation	  was	  actually	  making	  me	  a	  bit	  scared.	  We	  were	  about	  20-­‐‑30	  
metres	  up;	  there	  were	  pretty	  strong	  winds,	  and	  I	  could	  feel	  them	  grabbing	  me	  when	  we	  
moved	  around.	  The	  rooftop	  was	  a	  classic	  pitched	  roof	  with	  two	  verges	  ending	  with	  edges.	  
Our	  task	  was	  to	  put	  up	  extra	  safety	  fences	  at	  these	  edges,	  and	  in	  order	  to	  do	  so	  we	  needed	  
to	  stand	  on	  ice-­‐‑layered	  snow	  and	  lean	  out	  on	  the	  edge.	  There	  were	  some	  safety	  fences	  up	  in	  
place;	  however	  there	  was	  a	  metre-­‐‑long	  gap	  between	  them	  and	  the	  edge	  that	  we	  easily	  
could	  fall	  through.	  Moreover,	  the	  poor	  condition	  of	  the	  fences	  was	  the	  reason	  we	  were	  sent	  
up	  to	  put	  up	  new	  ones.	  If	  I	  had	  been	  in	  that	  situation	  with	  one	  of	  my	  friends	  or	  colleagues	  
from	  university	  I	  would	  definitely	  have	  pulled	  out,	  but	  now	  I	  stayed.	  I	  remember	  that	  I	  kept	  
saying	  to	  myself:	  “this	  is	  just	  great,	  getting	  killed	  doing	  a	  field	  study”.	  	  
	  What	  I	  also	  learned	  during	  these	  weeks	  is	  that	  it	  can	  be	  painful	  being	  a	  construction	  worker.	  Doing	  work	  in	  such	  a	  chaotic	  environment,	  with	  material	  lying	  around	  everywhere	  made	  it	  unavoidable	  not	  to	  get	  hurt.	  During	  these	  weeks	  I	  tripped	  on	  an	  electric	  cable	  on	  the	  floor	  and	  fell	  onto	  a	  metal	  bar	  hurting	  my	  elbow;	  I	  walked	  into	  an	  electric	  cabinet	  and	  hurt	  my	  knee;	  I	  somehow	  managed	  to	  stick	  my	  thumb	  into	  a	  hole	  in	  a	  wall	  and	  twist	  it;	  a	  large	  wooden	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beam	  hit	  my	  arm	  when	  sitting	  and	  measuring	  leaving	  me	  with	  a	  large	  bruise,	  which	  could	  easily	  have	  been	  much	  worse	  because	  it	  fell	  towards	  my	  neck	  and	  one	  of	  the	  workers	  screamed	  at	  me	  enabling	  me	  just	  barely	  to	  get	  my	  arm	  up	  in	  time	  to	  protect	  my	  neck.	  	  Now	  in	  retrospect	  it	  actually	  appears	  rather	  unwise,	  from	  a	  safety	  perspective,	  to	  participate	  in	  the	  activities	  of	  a	  building	  site	  without	  any	  prior	  experience	  or	  formal	  training.	  However,	  there	  is	  no	  denying	  that	  I	  learned	  a	  great	  deal	  from	  it.	  By	  experiencing	  these	  events	  from	  a	  worker	  perspective	  it	  became	  very	  clear	  to	  me	  that	  just	  following	  established	  safety	  guidelines	  is	  not	  always	  enough	  to	  avoid	  incidents	  on	  the	  site.	  	  	  	  	  	  
	  
DISCUSSION	  
	  	  These	  episodes	  describe	  how	  my	  own	  perspectives	  transformed	  and	  fluctuated	  between	  being	  foremost	  an	  observer	  and	  being	  foremost	  a	  worker	  while	  doing	  an	  ethnographic	  study	  on	  a	  building	  site.	  The	  observer	  perspective	  and	  the	  worker	  perspective	  presented	  in	  the	  former	  section	  are	  simplifications;	  in	  reality	  they	  are	  approximations	  and	  overlapping.	  However,	  they	  serve	  to	  demonstrate	  how	  a	  self-­‐‑reflexive	  ethnographic	  approach	  enabled	  me	  to	  move	  between	  my	  own	  preconceptions	  and	  the	  situated	  lived	  realities	  of	  a	  building	  site.	  	  	  	  The	  team	  leaders	  and	  the	  workers	  discussed	  the	  practice	  of	  planning	  in	  terms	  of	  “time-­‐‑wasting”	  activity	  and	  expressed	  a	  lack	  of	  trust	  in	  what	  a	  plan	  could	  “know	  about	  the	  real	  reality	  on	  a	  building	  site”.	  This	  could,	  from	  an	  observer	  perspective,	  be	  interpreted	  as	  relating	  to	  the	  rather	  chaotic	  environment	  on	  the	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site	  (a	  causal	  relation),	  and	  would	  also	  support	  one	  of	  the	  preconceptions	  I	  had	  before	  entering	  the	  site	  regarding	  an	  underlying	  socially	  embedded	  aversion	  towards	  formalized	  planning	  practices	  (e.g.	  Styhre	  et	  al	  2004;	  Knauseder	  2007;	  Löwstedt	  and	  Räisänen	  2012;	  Löwstedt	  and	  Räisänen	  2014).	  	  	  However,	  by	  working	  on	  site	  myself	  and	  experiencing	  the	  constant	  negotiation	  of	  time	  and	  space	  (e.g.	  Bresnen	  1990;	  Groák,	  1994),	  embedded	  not	  only	  in	  the	  social	  aspects	  on	  the	  site,	  but	  also	  in	  the	  physical	  and	  the	  material,	  I	  gradually	  started	  to	  understand	  the	  dissonances	  between	  the	  formal	  linear	  plans	  (Christiansen,	  2012)	  and	  their	  more	  circular	  enactments	  in	  reality.	  These	  enactments	  often	  called	  for	  improvisations	  which	  would	  be	  impossible	  to	  incorporate	  in	  the	  formal	  documents.	  Thus,	  from	  a	  worker	  perspective,	  the	  scepticism	  towards	  formal	  plans	  seemed	  to	  be	  the	  consequence	  of	  rather	  than	  the	  cause	  of	  the	  specific	  physical	  and	  material	  conditions	  on	  the	  building	  site,	  conditions	  which	  were	  beyond	  the	  control	  of	  the	  managers	  (e.g.	  bad	  weather)	  and	  which	  could	  catalyse	  complex	  knock-­‐‑on	  effects,	  which	  propagate	  through	  temporal	  space	  and	  time	  as	  series	  of	  unpredictable	  and	  “unplanable”	  contingencies.	  	  	  	  By	  the	  same	  token,	  from	  observing	  the	  workers	  on	  site	  I	  discerned	  as	  well	  as	  experienced	  resistance	  to	  the	  use	  of	  the	  safety	  work	  kit	  and	  to	  the	  overall	  precautions,	  which	  resonated	  with	  my	  own	  preconceptions	  and	  the	  often	  discussed	  social	  factors	  of	  a	  macho	  culture	  on	  building	  sites	  (e.g.	  Dingsdag	  et	  al.	  2008;	  Ridley	  and	  Channing	  2008).	  I	  found	  myself	  behaving	  in	  the	  same	  macho	  way	  when	  climbing	  the	  rooftop	  to	  install	  safety	  fences	  even	  though	  it	  felt	  very	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unsafe	  to	  do	  so.	  It	  is	  hard	  to	  pinpoint	  or	  characterize	  the	  explicit	  dimensions	  of	  the	  social	  climate	  that	  pressured	  me	  to	  do	  it,	  other	  than	  an	  underlying	  (but	  strong)	  feeling	  that	  I	  would	  have	  received	  negative	  attention	  had	  I	  refused	  to	  do	  so	  because	  it	  didn’t	  feel	  safe.	  	  	  However,	  when	  I	  started	  to	  transform	  from	  being	  foremost	  an	  observer	  into	  being	  foremost	  a	  worker	  other	  insights	  regarding	  the	  safety	  practices	  on	  site	  emerged	  as	  well.	  During	  the	  four	  weeks	  on	  the	  site	  I	  also	  took	  off	  my	  safety	  work	  kit	  on	  several	  occasions,	  for	  other	  reasons	  than	  to	  conform	  with	  the	  workers	  on	  site.	  The	  reference	  “taking	  off	  my	  glasses	  in	  order	  to	  see”	  in	  the	  title	  of	  this	  papers	  has	  both	  a	  figurative	  and	  a	  literary	  meaning.	  By	  taking	  my	  “observer	  glasses	  off”	  and	  taking	  on	  a	  self-­‐‑reflexive	  mode	  I	  realised	  that	  I	  took	  off	  my	  safety	  glasses	  because	  of	  the	  specific	  physical	  and	  material	  circumstances	  on	  the	  site.	  Temporally	  absorbed	  by	  my	  task	  as	  a	  worker,	  I	  remember	  thinking	  to	  myself	  that	  if	  “they”	  want	  “us”	  to	  wear	  the	  safety	  equipment	  then	  why	  don’t	  they	  give	  “us”	  some	  less	  warm	  alternatives	  to	  wear	  for	  the	  unbearably	  hot	  conditions	  we	  have	  to	  endure	  (i.e.	  for	  the	  temporal	  episode	  when	  hot	  fans	  needed	  to	  run	  in	  order	  to	  dry	  out	  the	  concrete	  as	  fast	  as	  possible.	  However	  when	  these	  fans	  were	  turned	  off,	  it	  was	  really	  cold	  instead	  because	  of	  the	  (temporal)	  winter	  season,	  and	  the	  warm	  work	  kit	  was	  then	  needed).	  Also,	  by	  constantly	  hurting	  myself	  while	  in	  the	  worker	  role,	  I	  could	  also	  see	  that	  the	  issue	  of	  safety	  hazards	  on	  building	  sites	  is	  both	  a	  matter	  of	  a	  particular	  social	  climate,	  as	  well	  as	  embedded	  in	  the	  unpredictable	  physical	  and	  materiality-­‐‑based	  circumstances.	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These	  realizations	  show	  how	  the	  two	  different	  perspectives	  generate	  different	  insights	  which	  are	  nevertheless	  complementary	  and	  synergistic.	  The	  point	  is	  not	  to	  give	  priority	  to	  any	  perspective,	  but	  to	  highlight	  how	  an	  engagement	  with	  the	  different	  perspectives	  enabled	  me	  to	  construct	  a	  new	  perspective	  of	  the	  complex	  socio-­‐‑material	  practices	  of	  a	  building	  site.	  What	  I	  mean	  by	  a	  “new	  perspective”	  is	  the	  emerging	  insight	  regarding	  the	  multiplicity	  in	  itself.	  While	  on	  the	  site	  I	  did	  think	  about	  the	  tension	  between	  the	  worker	  role	  and	  the	  observer	  role	  merely	  as	  an	  unfortunate	  circumstance	  and	  a	  method-­‐‑related	  challenge	  in	  need	  of	  attention.	  It	  was	  only	  some	  months	  after	  the	  experience,	  while	  trying	  to	  write	  about	  it,	  that	  I	  realized	  that	  this	  tension	  was	  in	  fact	  a	  valuable	  perspective	  in	  its	  own	  right.	  	  This	  goes	  to	  show	  how	  a	  self-­‐‑reflexive	  stance	  is	  a	  focal	  point	  of	  my	  findings,	  as	  this	  new	  perspective	  was	  constructed	  through	  engagement	  with	  my	  subjective	  “I”,	  not	  only	  in	  the	  observing,	  the	  working,	  and	  the	  writing,	  but	  also	  in	  the	  overlapping	  and	  interrelated	  living	  (cf.	  Gouldner	  1970:	  489).	  Self-­‐‑reflexivity	  in	  regard	  to	  my	  own	  “provisional	  living”	  in	  the	  site	  context	  can	  be	  seen	  as	  something	  that	  runs	  through	  the	  whole	  experience	  –	  being	  me,	  as	  a	  researcher,	  going	  out	  trying	  to	  be	  an	  observer,	  and	  then	  being	  a	  worker	  in	  order	  to	  try	  to	  understand	  practice	  in	  a	  field,	  but	  also	  being	  me	  working	  as	  myself,	  and	  writing	  as	  myself	  –	  that	  let	  me	  to	  challenge	  and	  construct	  a	  new	  space	  in	  my	  own	  microcosm	  of	  the	  academic	  field	  (Bourdieu	  and	  Wacquant	  1992).	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Even	  though	  there	  exist	  few	  guidelines	  on	  how	  long	  an	  ethnographic	  study	  needs	  to	  be	  (Gherardi	  and	  Nicolini	  2002),	  my	  four	  weeks	  spent	  on	  a	  building	  site	  would	  most	  likely	  be	  considered	  a	  particularly	  short	  ethnography	  within	  the	  field	  of	  “traditional”	  ethnographic	  practices	  (e.g.	  Fine	  2003;	  Atkinson	  et	  al	  2007).	  While	  it	  is	  less	  about	  the	  time	  per	  se,	  and	  more	  about	  the	  depth	  of	  engagement	  achieved,	  the	  amount	  of	  time	  spent	  in	  a	  certain	  field	  still	  corresponds	  with	  the	  type	  of	  knowledge	  that	  can	  be	  obtained.	  This	  applies	  also	  to	  my	  study.	  While	  longer	  ethnographic	  studies	  (one	  or	  two	  years)	  have	  the	  potential	  to	  discover	  the	  “inside	  story”	  (Brewer	  2000)	  and	  generate	  “thick”	  descriptions	  of	  practice	  that	  can	  contribute	  to	  theory	  (Geertz	  1973;	  Goodall	  2001)	  this	  paper	  offers	  a	  more	  practical	  contribution	  in	  relation	  to	  the	  ethnographic	  method	  itself.	  	  	  	  Throughout	  the	  paper	  I	  have	  drawn	  on	  the	  notion	  of	  self-­‐‑reflexivity	  in	  order	  to	  denote	  an	  explicit	  focus	  on	  myself	  as	  an	  active	  producer	  of	  knowledge,	  and	  I	  would	  claim	  that	  this	  approach	  is	  particularly	  well	  suited	  for	  shorter	  ethnographies.	  Part	  of	  the	  objectives	  and	  the	  approach	  of	  longer	  more	  traditional	  ethnographic	  studies	  are	  for	  the	  researcher	  to	  try	  to	  engage	  away	  from	  his	  or	  her	  theoretical	  preconceptions	  in	  order	  to	  not	  risk	  collapsing	  practical	  logic	  into	  theoretical	  logic	  (Bourdieu	  and	  Waquant	  1992).	  	  Here	  I	  engaged	  instead	  with	  my	  preconceptions	  and	  by	  dwelling	  on	  shorter	  “ethnographic	  episodes”	  through	  a	  self-­‐‑reflexive	  lens	  I	  managed	  to	  construct	  a	  perspective	  that	  was	  new	  (for	  me).	  My	  insights	  did	  not	  rely	  as	  much	  on	  the	  depth	  of	  engagement	  as	  they	  did	  on	  maintaining	  a	  self-­‐‑reflexive	  stance.	  In	  fact,	  I	  argue	  that	  it	  is	  likely	  that	  I	  could	  have	  generated	  just	  about	  the	  same	  insights	  from	  an	  even	  shorter	  stay	  than	  four	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weeks,	  using	  this	  approach	  (I	  leave	  it	  for	  another	  discussion	  to	  explore	  how	  short).	  	  Ellis	  and	  Bochner	  (2000)	  argue	  for	  the	  importance	  of	  the	  personal	  story	  in	  research	  and	  they	  state	  that	  it	  “offers	  lessons	  for	  further	  conversation	  rather	  than	  undebatable	  facts”	  (pp.	  744);	  the	  question	  to	  be	  asked	  is	  therefore	  not	  how	  well	  the	  personal	  story	  represents	  a	  certain	  “reality”,	  but	  what	  are	  the	  consequences	  that	  the	  story	  produces	  (pp.	  746).	  My	  hope	  is	  that	  the	  personal	  story	  told	  in	  this	  paper	  can	  evoke	  an	  interest	  in	  the	  use	  of	  shorter	  ethnographic	  studies	  to	  explore	  the	  complex	  practices	  of	  building	  sites.	  I	  also	  hope	  that	  it	  can	  provide	  a	  route	  towards	  further	  discussion	  and	  use	  of	  ethnographic-­‐‑based	  methods	  in	  construction.	  Especially	  since	  longer	  “traditional”	  ethnographic	  approaches	  are	  considered	  inaccessible	  for	  the	  majority	  of	  researchers,	  for	  practical	  reasons	  (Pink	  et	  al	  2012),	  as	  well	  as	  problematic	  in	  regard	  to	  the	  high	  degree	  of	  spatially	  and	  temporally	  distributed	  activities	  that	  characterizes	  the	  practices	  of	  a	  building	  site	  	  (Marshall	  and	  Bresnen	  2012).	  	  	  This	  being	  said,	  I	  want	  to	  emphasize	  that	  shorter	  self-­‐‑reflexive	  ethnographic	  studies	  should	  not	  (and	  can	  not)	  substitute	  for	  longer	  in-­‐‑depth	  studies,	  but	  they	  can	  provide	  a	  valuable	  complement,	  both	  to	  other	  ethnographic	  approaches,	  and	  also	  to	  other	  traditional	  methods	  such	  as	  interviews,	  focus	  groups	  or	  observations.	  Dainty	  (2008)	  called	  for	  the	  use	  of	  multiple	  methods	  in	  construction	  research.	  	  Rather	  than	  favouring	  any	  particular	  methods,	  he	  highlighted	  that	  it	  is	  the	  combinations	  of	  several	  methods	  that	  produces	  new	  perspectives.	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  In	  regard	  to	  this	  I	  would	  like	  to	  end	  by	  referring	  to	  the	  study	  of	  Thiel	  (2012).	  He	  had	  the	  privilege	  to	  spend	  51	  weeks	  participating	  in	  the	  activities	  of	  three	  interlinked	  building	  sites.	  While	  he	  saw	  that	  participant	  observation	  was	  central	  to	  understanding	  the	  world	  of	  building	  sites,	  he	  also	  realized	  that	  this	  alone	  could	  only	  produce	  a	  partial	  picture.	  Instead	  he	  argued	  that	  the	  time	  he	  spent	  away	  from	  the	  site	  doing	  interviews	  with	  the	  workers	  provided	  a	  vital	  perspective	  that	  complemented	  the	  participant	  observation.	  He	  concluded	  from	  this	  that	  effective	  ethnography	  needs	  the	  field-­‐‑worker	  to	  both	  “be	  there”	  at	  the	  site	  and	  “not	  be	  there”.	  On	  the	  same	  note,	  I	  conclude	  that	  being	  there,	  on	  site,	  if	  only	  for	  a	  short	  period,	  can	  provide	  a	  vital	  complement	  to	  not	  being	  there.	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